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Engineering Department 

 

Hydroelectric Repairs 

New entrance doors are being constructed and will be installed the week of December 23, 2019. 

        

Thompson Park Pool 

Con Tech building systems has completed pouring the concrete pool floor. Design Pool & Spa has 

completed the application of shotcrete for all the pool walls and the entire pool structure is protected 

with thick insulation blankets and will remain protected throughout the winter months.  Con Tech has 

also completed pouring the bathhouse foundation footer and is completing forming for the 3’ high 

bathhouse foundation wall. Anticipated completion date for the foundation wall is December 6
th

. 

Atlantic testing has performed all testing for shotcrete compression, structural fill, and concrete for 

the pool structure. 

 

       
 

Newell Street HVAC Replacement  

Ontario HVAC Solutions has completed construction with the installation of 6 Unit Heaters, Furnace, 

ACCU, Water Heater, Ductwork, Gas Service Lines, Exhaust Duct Lines, Insulated Window Panels, 

Transfer Duct Grilles, Supply Diffusers, Return Grilles, Louver, Condensate Lines, and Boiler 

Abatement. A Final Inspection Meeting took place with the Architect and Owners on Friday, October 

25
th

. Testing and Balancing of the System has been completed and the distribution of O&M Manuals 

is scheduled for completion this week. The City Codes Department has also completed their 

satisfactory inspection of the HVAC System. Ontario HVAC Solutions only requirement left is to 

hire a 3
rd

 Party Electrical Inspector for the project.  Project complete. 
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JB Wise Retaining Wall Project  

Driscoll Masonry has completed re-pointing and restoring the East, South, and West Sides of the 

retaining wall.  Driscoll intends to complete cleaning of all walls including the removal of graffiti and 

Tar located on the North, South, and West Walls.  

 

                
 

Watertown City Court Expansion Project  

Drawings are currently in the design phase.  We have received comments from OCA and the Judge, 

and BC&A is  incorporating them to bring the drawings up to date by 12/10/19.  Bidding is scheduled 

for December 2020 and project start up in the spring of 2021. 

 

Black River Parkway/Commerce Park Drive 

Change order 1 was approved by Council on December 2
nd

, 2019, the paperwork has been sent to 

CFR paving for signatures. The outstanding balance is $110,235.89.  Project complete. 

 

Parks and Recreation 

 

 

Skate With Santa coming up on 

December 14! 
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Planning Department 
 

Academy Street Playground and Sidewalk Installation Project  

This late fall, B&T Construction and Masonry LLC, completed the installation of new playground 

equipment and approximately 260 linear feet of new sidewalk along the perimeter of the playground. 

The project, funded with CDBG funds, will continue in early spring 2020 with site restoration work 

to address minor grade fluctuations and sod repair.  

 

 
 

 

Annual Christmas Parade and Tree Lighting 

Last night was the City’s Annual Christmas Parade and Tree Lighting. The parade is the result of 

months of planning and collaboration between many of the City departments. The event brings 

thousands of people downtown and is a great kick-off to the holiday season. The City would like to 

thank Northern Blend Chorus and Stage Notes for providing musical entertainment before the parade, 

and also Mel Busler for being the parade emcee.  A special thanks also goes to our volunteer parade 

coordinator, Stan Zaremba and his assistant Ken Mix, for lining up the floats; the event wouldn’t be 

possible without their help. Save the date for next year’s parade, Thursday December 3, 2020! 

 

The Minor Hockey Association 

will host their Pee-Wee Hockey 

Tournament this weekend at the 

Watertown Municipal Arena.  The 

tournament starts on Friday 

afternoon and ends on Sunday 

evening.  
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Sewall’s Island and Factory Square Redevelopment Plan 

Staff has been working with MKSK Studios on a redesign and redevelopment plan for the areas of 

Factory Square and Sewall’s Island. Within the next few weeks, the public will be engaged to fill out 

an online survey to share their ideas for what they would like to see in the two areas. The survey links 

will be posted on the City of Watertown Planning and Community Development Department’s 

Facebook Page, as well as the City’s website and shared across other media. The public is encouraged 

to participate in the survey to help guide the vision for the areas. Stay tuned to the Planning Facebook 

page for updates on the project. 

 

 
 

 

 

 


